

Forward Work Plan

Major Programs 2021 - 2024



Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
**All information presented is accurate given the information available at this time*



Government of South Australia
Department for Infrastructure
and Transport



Government Infrastructure

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
Adelaide Cemeteries Authority	Enfield Memorial Park Multi Function Community Precinct	\$10M-\$100M	Delivery	▶	█	█	█	█	█	█	█								
Arts SA	Adelaide Festival Centre Precinct Upgrade	Over \$100M	Delivery	▶	█	█	█	█	█	█	█	▶							
Corrections	Adelaide Women's Prison - Reception Entry Building and Visitor Centre	\$10M-\$100M	Procurement	▶	█	█	█	█	█										
	APY Lands Police Facilities and Umuwa Multi Agency Facility	\$4M - \$10M	Procurement	▶	█	█	█	█	█										
	Kurlana Tapa Adelaide Youth Justice Centre Consolidation	\$10M-\$100M	Pre Delivery	▶	█	█	█	█	█	█									
	Yatala Labour Prison Redevelopment	Over \$100M	Procurement	▶	█	█	█	█	█	█									
Courts Administration Authority	Sir Samuel Way Building Façade Repairs	\$10M-\$100M	Pre Delivery		█	█	█	█	█	█									
Education	Aberfoyle Park High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Adelaide High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Adelaide Secondary School of English Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Banksia Park International High School	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Black Forest Primary School Redevelopment	\$4M - \$10M	Pre Delivery	▶	█	█	█	█	█	█									
	Charles Campbell College Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Christies Beach High School and South Vocational College Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Craigmore High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Cummins Area School Redevelopment	Up to \$4M	Delivery	▶	█	█	█	█											
	Fregon Anangu School Redevelopment	\$10M-\$100M	Procurement	▶	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
	Gawler and District College B-12 Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Glenunga International High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Glossop High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Golden Grove High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Goolwa High School Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Grant High School Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Hamilton Secondary College Redevelopment	\$4M - \$10M	Delivery	▶	█	█	█	█											
	Heathfield High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											
	Henley High School Redevelopment	\$10M-\$100M	Delivery	▶	█	█	█	█											

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding		

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024				
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Education	Highgate School Redevelopment	●	Delivery	[Bar]																
	John Pirie Secondary School Redevelopment	●	Delivery	[Bar]																
	Kapunda High School Redevelopment	●	Delivery	[Bar]																
	Loxton High School Redevelopment	●	Delivery	[Bar]																
	Modbury High School Redevelopment	●	Delivery	[Bar]																
	Mount Barker High School Redevelopment	●	Delivery	[Bar]																
	Mount Barker Primary School Redevelopment	●	Delivery	[Bar]																
	Mount Compass Area School Redevelopment	●	Delivery	[Bar]																
	Mount Gambier High School Redevelopment	●	Delivery	[Bar]																
	Murray Bridge High School Redevelopment	●	Delivery	[Bar]																
	Murray Bridge North School Redevelopment	●	Pre Delivery	[Bar]																
	Nailsworth Primary School	●	Initialisation					[Bar]												
	Naracoorte High School Redevelopment	●	Delivery	[Bar]																
	Norwood Morialta High School Redevelopment	●	Delivery	[Bar]																
	Nuriootpa High School Redevelopment	●	Delivery	[Bar]																
	Nuriootpa Primary School Redevelopment	●	Delivery	[Bar]																
	Ocean View P-12 College Redevelopment	●	Delivery	[Bar]																
	Para Hills High School Redevelopment	●	Delivery	[Bar]																
	Paralowie School Redevelopment	●	Delivery	[Bar]																
	Pimpala Primary School	●	Initialisation					[Bar]												
	Playford International College Redevelopment	●	Delivery	[Bar]																
	Port Augusta Secondary School Redevelopment	●	Delivery	[Bar]																
	Port Lincoln High School Redevelopment	●	Delivery	[Bar]																
	Reidy Park Primary School Redevelopment	●	Pre Delivery	[Bar]																
	Reynella East College Redevelopment	●	Delivery	[Bar]																
	Rostrevor High School New Work	●	Pre Delivery					[Bar]												
	Roxby Downs Area School Redevelopment	●	Delivery	[Bar]																
	Seaford Secondary College Redevelopment	●	Delivery	[Bar]																

Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time



Program	Project	Estimated Project Value	Status	2021				2022				2023				2024				
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Education	Seaton High School Redevelopment	●	Delivery	▶	[Bar]															
	Seaview Downs Primary School	●	Initialisation				▶	[Bar]	▶	[Bar]										
	Seaview High School Redevelopment	●	Delivery	▶	[Bar]															
	Settlers Farm Campus R-7 Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Springbank Secondary College Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	The Heights School Redevelopment	●	Delivery	▶	[Bar]															
	Underdale High School Redevelopment	●	Delivery	▶	[Bar]															
	Unley High School Redevelopment	●	Delivery	▶	[Bar]															
	Urrbrae Agricultural High School Redevelopment	●	Delivery	▶	[Bar]															
	Valley View Secondary School Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Victor Harbor R-7 School Redevelopment	●	Delivery	▶	[Bar]															
	Westbourne Park Primary School Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Woodend Primary School Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Woodville High School Redevelopment	●	Delivery	▶	[Bar]															
	Energy and Water	Kangaroo Island Flinders Chase Visitors Centre Hub	●	Pre Delivery	▶	[Bar]				▶	[Bar]									
Health	Gawler Health Services Emergency Department Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Lyell McEwin Hospital - Stage 2 - ED Expansion Project	●	Delivery	▶	[Bar]															
	Modbury Hospital upgrade	●	Delivery	▶	[Bar]															
	Mount Barker Hospital Emergency Department Redevelopment	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	New Women's and Children's Hospital	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Noarlunga MFS Command Centre	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Northern Crisis Stabilisation Centre	●	Initialisation				▶	[Bar]	▶	[Bar]										
	Older Persons Mental Health Facility	●	Initialisation				▶	[Bar]	▶	[Bar]										
	Repatriation Health Precinct Reactivation Phase 2	●	Delivery	▶	[Bar]															
	Southern Fleurieu (Victor Harbor) Emergency Department Upgrade	●	Initialisation				▶	[Bar]	▶	[Bar]										
	Strathalbyn & District Health Service Facility Upgrade	●	Procurement	▶	[Bar]															
	The Queen Elizabeth Hospital Redevelopment Stage 3 – Clinical Services Building	●	Pre Delivery	▶	[Bar]				▶	[Bar]										
	Womens and Childrens Hospital North Adelaide Sustainment Works Upgrade	●	Delivery	▶	[Bar]															



Program	Project	Estimated Project Value	Status	2021				2022				2023				2024				
				Q1	Q2	Q3	Q4													
Premier and Cabinet	Aboriginal Art and Culture Centre	● Over \$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	▶	
	Carrick Hill Pavillion	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Cultural Institutions Collection Storage	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	SA Aquatic Sciences Centre Seawater Intake Pipelines and Reticulation Systems Upgrade	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	State Administration Centre Mechanical Services Upgrade	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	State Administration Centre Precinct properties	● \$10M-\$100M	Delivery				■	■	■	■	■	■	■	■	■	■	■	■	■	■
Recreation, Sport and Racing	Adelaide Super Drome State Sports Park Wind Tunnel Upgrade	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Coopers Stadium Upgrade	● \$10M-\$100M	Initialisation	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Netball SA Stage 2 Upgrade	● \$10M-\$100M	Pre Delivery			■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	SA Athletics Stadium Renewal and Upgrade Works	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	South Australian Sports Institute	● \$10M-\$100M	Pre Delivery			■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	State Sports Park - Home of Football	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Women's Memorial Playing Fields	● \$4M - \$10M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	



Marine Infrastructure

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024				
				Q1	Q2	Q3	Q4													
Marine Infrastructure Upgrade	Anxious Bay Boat Ramp Facility Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Arno Bay Boat Ramp Facility Upgrade (delivered by Council)	● Up to \$4M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Beachport Jetty Upgrade	● \$4M - \$10M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Kingscote Main Jetty Upgrade	● \$4M - \$10M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Cape Jervis Jetty Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Penneshaw Jetty Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Coffin Bay Jetty Upgrade	● Up to \$4M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Granite Island Causeway (including decommissioning of old causeway)	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Granite Island Screwpile Jetty Upgrade	● Up to \$4M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Kangaroo Island Ports Refurbishment Works	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	O'Sullivan Beach Boat Ramp Facility Upgrade	● Up to \$4M	Initialisation	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Port Bonython Jetty	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Streaky Bay Shelter Upgrade (delivered by Council)	● Up to \$4M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Upgrade Beacon 19 Boating Facility (Stage 1 and 2, delivered by Council)	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	West Beach Boat Ramp Upgrade	● Up to \$4M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	



Metro Road Network

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Growth Area Infrastructure	State Schools State Enabling Works (Roads) – Angle Vale and Aldinga	●	Delivery	[Progress bar]															
	Two Wells - Intersections on Mallala Road (Infrastructure Deed funding)	●	Delivery	[Progress bar]															
Keeping Connected	Flagstaff Road Upgrade	●	Delivery	[Progress bar]															
	Fullarton and Cross Roads Intersection Upgrade	●	Delivery	[Progress bar]															
	Glen Osmond and Fullarton Road Intersection Upgrade	●	Delivery	[Progress bar]															
	Goodwood Road, Springbank Road and Daws Road intersection upgrade	●	Delivery	[Progress bar]															
	Gorge Road and Silkes Road intersection upgrade	●	Delivery	[Progress bar]															
	Grand Junction, Hampstead and Briens Road Intersection Upgrade	●	Delivery	[Progress bar]															
	North East Road and Nottage Terrace Intersection Upgrade	●	Pre Delivery	[Progress bar]															
	Main North Road and Nottage Terrace Intersection Upgrade	●	Delivery	[Progress bar]															
	Main North, McIntyre and Kings Roads Intersection Upgrade	●	Delivery	[Progress bar]															
	Majors Road Upgrade (X2 Junctions)	●	Pre Delivery		[Progress bar]	[Progress bar]	[Progress bar]												
	Old Belair Road and James Road Junction Upgrade	●	Delivery	[Progress bar]															
	Portrush and Magill Roads intersection upgrade	●	Delivery	[Progress bar]															
	Russell Street / Main Road / Sheoak Road Junctions Upgrade	●	Initialisation	[Progress bar]															
	Shepherds Hill Road / Waite Street / Brighton Parade Upgrade	●	Initialisation	[Progress bar]															
	Sir Donald Bradman Drive and Marion Road intersection upgrade	●	Pre Delivery	[Progress bar]															
Level Crossing Strategy	Torrens Road (Ovingham) Level Crossing Upgrade	●	Delivery	[Progress bar]															
Metro Road Stimulus Program	Crittendon Road Pavement Rehabilitation	●	Procurement	[Progress bar]															
	Cross Road Pavement Rehabilitation	●	Procurement	[Progress bar]															
	Greenhill Road Pavement Rehabilitation	●	Delivery	[Progress bar]															
	Port Road Pavement Rehabilitation	●	Delivery	[Progress bar]															
	Richmond Road Pavement Rehabilitation	●	Procurement	[Progress bar]															
	Salisbury Highway Pavement Rehabilitation	●	Procurement		[Progress bar]														
	Shepherds Hill Road Pavement Rehabilitation	●	Procurement		[Progress bar]														
	Stephens Terrace Pavement Rehabilitation	●	Procurement		[Progress bar]														



Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ □ □ Subject to funding

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024				
				Q1	Q2	Q3	Q4													
North-South Corridor	North-South Corridor - Torrens to Darlington (T2D)	● Over \$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	▶	
	North-South Corridor (Regency Road to Pym Street)	● Over \$100M	Delivery	▶	■	■	■	■												
Safe System	Heysen Tunnel Refit and Upgrade	● \$10M-\$100M	Procurement		■	■	■	■	■	■	■									
	Old Murray Bridge Refurbishment	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■							
South Eastern Freeway Stimulus Upgrades	South Eastern Freeway Pavement Rehabilitation (including Glen Osmond, Cross and Portrush Roads Intersection)	● \$10M-\$100M	Delivery	■	■	■	■	■	■											

Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time



Planning Studies and Business Cases

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
Active Travel and Future Mobility	CBD Cycling Network (Capital City Committee Studies) (Planning Study)	●	Proving	▶	■	■													
	Currie St / Grenfell St Bus Transit Priority (Capital City Committee Studies) (Planning Study)	●	Proving	▶	■	▶													
	Gawler Greenway from Mawson Lakes to Munno Para (Planning Study)	●	Proving	▶	■	▶													
	Gawler Greenway from Munno Para to Gawler (Planning Study)	●	Proving	▶	■	■	▶												
	Grange Greenway	●	Proving	▶	■	▶													
	Norwood-Magill Bikeway (Beulah Road) (Planning Study)	●	Proving	▶	□	□													
	Pedestrianisation of Hindley Street (Capital City Committee Studies) (Planning Study)	●	Proving	▶	■														
	Prospect Bikeway (Planning Study)	●	Proving	▶	□	□													
Greater Adelaide Freight Bypass	Greater Adelaide Freight Bypass Planning Study	●	Initialisation			■	■	▶											
	Murray Bridge to South East Links Planning Study	●	Initialisation			■	■	▶											
Integrated Public Transport Network	Access Improvements (Planning Study)	●	Initialisation	▶	■	■													
	Adelaide Hills Bus Rapid Transit (City to Mount Barker) (Planning Study)	●	Initialisation	▶	■	■	□	▶											
	Ayliffes Rd / Goodwood Rd Bus Corridor Improvements (Planning Study)	●	Initialisation	▶	■	■	▶												
	Bus Rapid Transit Strategy and Investment Plan (Planning Study)	●	Initialisation	▶	■	■	▶												
	Glen Osmond Road Bus Corridor Improvements (Planning Study)	●	Initialisation	▶	■	■	▶												
	Henley Beach Rd / Glover Ave Bus Corridor Improvements (Planning Study)	●	Initialisation	▶	■	■	▶												
	Main North Rd / O'Connell St Bus Corridor Improvements (Planning Study)	●	Initialisation	▶	■	■	▶												
	North West Public Transport Study (Planning Study)	●	Initialisation	▶	■	■	▶												
	Northern Le Fevre Peninsula Road - Grade Separation (planning)	●	Proving	▶	■	■	▶												
	Northern Le Fevre Peninsula Road Network Study	●	Proving	▶	■	■													
	Park and Ride - Crafers (Planning Study)	●	Proving	▶	■	■													
	Park and Ride - Old Reynella (Planning Study)	●	Proving	▶	■	■													
	Park and Ride - Smithfield (Planning Study)	●	Proving	▶	■	■													
	Park and Ride - Verdun (Planning Study)	●	Proving	▶	■	■													
	Public Transport Infrastructure Strategy, 10 Year Plan and Selected Business Cases (Planning Study)	●	Initialisation	▶	■	■	■												
South Road / Anzac Highway Bus Corridor Improvements (Planning Study)	●	Proving	▶	■	■	▶													



Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Integrated Public Transport Network	The Parade Bus Corridor Improvements (Planning Study)	●	Initialisation	▶	▶	▶	▶												
	Tram Extension to North Adelaide (Capital City Committee) (Planning Study)	●	Initialisation	▶	▶	▶	▶												
Level Crossing 10 Year Plan	Anzac Road, Morphett Road & Morphett Road Tram Crossing Improvements (Planning Study)	●	Proving	▶	▶	▶	▶	▶	▶	▶	▶								
	Salisbury / Park Terrace Concept Plan (Planning Study)	●	Proving	▶	▶	▶	▶	▶	▶	▶	▶								
	Future Level Crossing Studies	●	Proving				▶	▶	▶	▶	▶								
Moving Freight - Road	Augusta Highway Duplication (Port Pirie to Crystal Brook) - Business Case	●	Proving			▶	▶	▶	▶										
	Cross Road / Goodwood Road Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Cross Road Corridor Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶								
	Edinburgh Parks Freight Access Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶												
	Eyre Highway Widening and Upgrade Planning Study	●	Initialisation			▶	▶	▶	▶	▶	▶								
	Portrush Road / Payneham Road Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Portrush Road / South Eastern Freeway / Cross Road Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Portrush Road / The Parade Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Portrush Road Corridor Plans (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶	▶							
	RAV Network Expansion Strategy (Planning Study)	●	Initialisation	▶	▶	▶	▶												
	South Eastern Freeway Freight Corridor Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶	▶							
	Southern Fleurieu	Fleurieu Connections Strategy	●	Initialisation			▶	▶	▶	▶	▶								
Transport Network Optimisation	Beach Road Duplication (Planning Study)	●	Proving							▶	▶	▶							
	Brighton Road Corridor Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶								
	Cross Road / Unley Road / Belair Road Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Fitzroy Terrace / Prospect Road & Fitzroy Terrace / Main North Road / Robe Terrace (Planning Study)	●	Proving	▶	▶	▶	▶												
	Main North Road Corridor Planning (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶	▶							
	Mawson Lakes, Elder Smith Road Duplication (Planning Study)	●	Proving							▶	▶	▶							
	Payneham Road Corridor Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶											
	Port Wakefield / Main North Rd / Grand Junction Rd Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Regency Road / Main North Road Intersection (Planning Study)	●	Proving	▶	▶	▶	▶												
	Unley Road Corridor Plan (Planning Study)	●	Initialisation	▶	▶	▶	▶	▶	▶	▶	▶	▶							

Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ □ □ Subject to funding

Public Transport and Active Travel

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
Active Travel and Future Mobility	Mike Turtur Bikeway - Goodwood Station Overpass	● \$10M-\$100M	Pre Delivery	▶				▶											
	State Bike Fund	● \$10M-\$100M	Delivery	▶				▶				▶				▶			
Integrated Public Transport Network	Gawler Rail Line Electrification and Modernisation	● Over \$100M	Delivery	▶															
	Golden Grove Park n Ride	● \$10M-\$100M	Delivery	▶															
	Tea Tree Plaza Park n Ride	● \$10M-\$100M	Procurement	▶		▶		▶											
Network Maintenance and Renewal	Bus Fleet replacement program	● Over \$100M	Delivery	▶				▶				▶				▶			
	Station Refresh Program	● \$10M-\$100M	Pre Delivery	▶				▶				▶				▶			

Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding

Regional Road Network

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024					
				Q1	Q2	Q3	Q4														
Critical Road Bridge Maintenance Stimulus Package	Strengthening of Barrier Highway Bridge near Kooringa	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	Strengthening Thiele Highway Bridge over Allen Creek	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Strengthening Overway Bridge Road Bridge over railway	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Strengthening North East Road bridge over Blumberg Creek	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Onkaparinga Valley Road Bridge Replacements Over Watercourse	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Strengthening Mawson Road bridge over watercourse	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Strengthening Hindmarsh Tiers Road bridge over Hindmarsh River	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Strathalbyn Road culvert over Leslie Creek	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Strengthening Alexandrina Road Bridge Near Strathalbyn	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Strengthening Brookman Road Bridge Near Meadows	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Strengthening Inman Valley Road Bridge	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Horrocks Highway Program of Works - SARR	Horrocks Highway - Bridge Upgrades (x2)	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Horrocks Highway - Level Crossing (ARTC)	●	Pre Delivery					■	■	■	■	■	■	■	■	■	■	■	■	■	
	Horrocks Highway - Overtaking Lanes (x3)	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Horrocks Highway - Pavement Upgrades and Shoulder Sealing	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Moving Freight - Road	Dublin Saleyards Access Project (Carslake Rd)	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Teys Saleyard Access - Wimmera Highway - Intersection Upgrade	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Hahndorf Traffic Improvements	●	Initialisation					■	■	■	■	■	■	■	■	■	■	■	■	■	
	Truro Bypass	●	Proving	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	▶	
Port Wakefield to Port Augusta	Joy Baluch AM Bridge Duplication	●	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Port Wakefield Overpass and Highway Duplication	●	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Princes Highway Infrastructure Investment Program	Augusta Highway Duplication - Port Wakefield to Lochiel	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Princes Highway - Intersection Upgrades - Augusta Highway (x3)	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Princes Highway - Intersection Upgrades - Millicent (x3)	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Princes Highway - Intersection Upgrades - Mount Gambier (x4)	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Princes Highway - Overtaking Lanes - Millicent and Meningie (x4)	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding	□ Subject to funding	□ Subject to funding

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
Princes Highway Infrastructure Investment Program	Princes Highway - Overtaking Lanes - Mt Gambier to Victorian Border (x2)	● \$10M-\$100M	Pre Delivery				■	■	■	■	■	■	■						
	Princes Highway - Pavement Rehabilitation - Mount Barker to Taillem Bend	● \$10M-\$100M	Pre Delivery		■	■	■	■	■	■	■	■	■						
	Princes Highway - Pavement Rehabilitation - Pt Wakefield and Two Wells	● \$10M-\$100M	Procurement	■	■	■	■	■	■	■	■	■	■						
	Princes Highway - Pavement Rehabilitation - Taillem Bend to Mount Gambier	● \$10M-\$100M	Pre Delivery		■	■	■	■	■	■	■	■	■	■					
	Princes Highway - Rest Area Upgrades (x4)	● \$4M - \$10M	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■					
	Princes Highway - Safety Upgrades (safety barriers and ATLM)	● \$10M-\$100M	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Regional Road Overtaking Lanes Program	Regional Road Package - Augusta Highway Overtaking Lanes (x2)	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■						
	Regional Road Package - Long Valley Road Overtaking Lane (x1)	● \$4M - \$10M	Procurement	■	■	■	■	■	■	■	■	■	■						
	Regional Road Package - Riddoch Highway Overtaking Lanes (x3)	● \$4M - \$10M	Procurement			■	■	■	■	■	■	■	■						
Road Infrastructure Stimulus Package	Regional North-South Freight Route - Structures	● \$4M - \$10M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Regional Road Network Package - Dukes Highway	● \$10M-\$100M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Regional Road Network Package - Minlaton Road	● Up to \$4M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Regional Road Network Package - Spencer Highway	● \$4M - \$10M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Regional Road Network Package - Stuart Highway	● \$10M-\$100M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Regional Road Network Package - Yorke Highway	● Up to \$4M	Delivery	■	■	■	■	■	■	■	■	■	■						
ROSI - Barrier Highway Upgrades	Barrier Highway - Bridge and Culvert Upgrades	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Barrier Highway - Intersection Upgrades - Main Road, Yunta and Whyte Road, Whyte-Yarcowie	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■						
	Barrier Highway - Pavement Rehabilitation, Sealing Works and ATLM	● \$10M-\$100M	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Barrier Highway - Rest Areas (x4)	● Up to \$4M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Barrier Highway - Signage Upgrades	● Up to \$4M	Delivery	▶	■	■	■	■	■	■	■	■	■						
ROSI - Eyre Highway Upgrades	Eyre Highway - Kimba Level Crossing (including X1 rest area)	● \$10M-\$100M	Pre Delivery		■	■	■	■	■	■	■	■	■						
	Eyre Highway - Overtaking Lanes - Between Pt Augusta and Lincoln Highway (x2)	● \$4M - \$10M	Delivery	▶	■	■	■	■	■	■	■	■	■						
	Eyre Highway - Pavement Upgrades and Shoulder Sealing	● \$10M-\$100M	Delivery	■	■	■	■	■	■	■	■	■	■						
	Eyre Highway - Rest Areas - Iron Knob and Wirrula	● Up to \$4M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■					
	Eyre Highway - Safety Upgrades	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■					
ROSI - Eyre Peninsula Road Upgrades	Eyre Peninsula Roads - Overtaking Lanes - Lincoln Hwy (x2), Flinders Hwy, Tod Hwy and Western Approach Rd	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■						
ROSI - Sturt Highway Corridor Upgrade	Sturt Highway - Intersection Upgrade - Old Sturt Highway East	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■						
	Sturt Highway - Intersection Upgrade - Old Sturt Highway West	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■						

Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding		

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
ROSI - Sturt Highway Corridor Upgrade	Sturt Highway - Intersection Upgrade - Sturt Highway and Airport Road	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Sturt Highway - Overtaking Lanes (X4)	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Sturt Highway - Pavement Rehabilitation	● \$10M-\$100M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Sturt Highway - Rest Areas (X3)	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Sturt Highway - Safety Improvements (Barriers, Signage and ATLM)	● \$4M - \$10M	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Safe System	APY Lands Main Access Road upgrade (Stage 2 & 3)	● Over \$100M	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Kangaroo Island Road Safety and Bushfire Resilience Package 1	● \$4M - \$10M	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Fleurieu Connections Package	● Over \$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Nairne Intersection Upgrade - Woodside Rd, Princes Highway	● \$10M-\$100M	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Stimulus Road Safety Works - Future Tranches	Stimulus Road Safety Works - Tranche 3	● \$10M-\$100M	Initialisation	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Stimulus Road Safety Works - Tranche 4	● \$10M-\$100M	Initialisation	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Stimulus Road Safety Works - Tranche 5	● \$10M-\$100M	Initialisation	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Stimulus Road Safety Works - Tranche 2	Tranche 2 - Augusta Highway - Collinsfield to Red Hill	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Barrier Highway - Burra to Cockburn	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Birdseye Highway - Lock to Rudall	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Eyre Highway - Ceduna to Head of Bight	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Horrocks Highway - Wilmington to Templars	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Karoonda Highway - Karoonda to Murray Bridge	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Minlaton Road - Minlaton to Stansbury	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Ngarkat Highway - Pinnaroo to Bordertown	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Pages Flat Road - Willunga to Myponga	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Playford Highway - Hog Bay Road to Parndana, Kangaroo Island	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Riddoch Highway - Keith to Mount Gambier	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Stuart Highway - Sections around Pimba	● \$4M - \$10M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Tranche 2 - Tod Highway - Kyancutta to Lock	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■

Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	■ Planning & Design	■ Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	■ Construction/Delivery	■ Rolling program with ongoing procurement and delivery	 Subject to funding		

Program	Project	Estimated Project Value	Status	2021				2022				2023				2024			
				Q1	Q2	Q3	Q4												
Strzelecki Track Upgrade and Sealing Program	Stage 1 - Strzelecki Track Sealing - First 74km From Lyndhurst	●	Realisation	▶															
	Stage 2 Strzelecki Track Upgrade and Capping - Package 1 (Moomba to Strzelecki Creek, 93km)	●	Delivery	▶				▶											
	Stage 2 Strzelecki Track Upgrade and Sealing - Package 2a (Dillions Highway, 41km)	●	Pre Delivery	▶				▶											
	Stage 2 Strzelecki Track Upgrade and Sealing - Package 2b (Della Road 50km)	●	Pre Delivery					▶				▶							
	Stage 2 Strzelecki Track Upgrade and Sealing - Package 3 (Strzelecki Creek Crossing to Cobblers Sandhills, 47km)	●	Pre Delivery									▶				▶			
	Stage 3 Strzelecki Track Upgrade and Sealing - Cobblers Sandhills to Yeralina Creek, 153km (multiple packages)	●	Pre Delivery					▶				▶				▶			
Targeted Road Safety Stimulus Package	Audio Tactile Line Marking	●	Delivery	▶															
	Long Valley Road (x4 Junction Upgrades)	●	Procurement	▶				▶											
	Road Lighting Improvements (multiple junctions / intersections)	●	Delivery	▶															
	Safety Barrier Program	●	Delivery	▶															
	Sealing Local Road Approaches & Minor Junction Improvements	●	Delivery	▶															
	Variable Speed Limit Signs	●	Delivery	▶															

Note: Information provided is subject to change, including funding, delivery & procurement approach and timing. Refer to www.infrastructure.sa.gov.au for information on major projects
 *All information presented is accurate given the information available at this time

Department for Infrastructure and Transport
GPO BOX 1533
Adelaide SA 5001

dit.sa.gov.au

September 2021



Government of South Australia
Department for Infrastructure
and Transport