Project Timeline – Stage One (One Tree Hill Road to the north side (Kunzea Way) of the signalised intersection of Golden Grove Road/The Grove Way/Yatala Vale Road).

Planning and Design

2018 - 2019

Planning and design of project. Engagement and communication with stakeholders.

Early works from Sept 2019

Early works (services relocation works). Engagement and communication with stakeholders.

Construction late 2019

Main works scheduled to commence, weather permitting. Engagement and communication with stakeholders.

Completion mid-2020

Main works expected to be completed, weather permitting.

Post-Construction 2020 onwards

Operation and maintenance of Golden Grove Road.

NB: The timing of Stage Two (along with the upgrade of the signalised intersection of Golden Grove Road/The Grove Way/Yatala Vale Road), will be determined pending the outcomes of the North East Public Transport Study.