

# Tram Grade Separation Projects

## Project Timeline

### Mid to late 2024

- Detailed design development
- Construction program planning
- Ground investigations and service relocations all locations



### Late 2024 to early 2025

- Site compound establishment on South Road including the laydown area to build the bridge structures
- Service relocations continue




### Early to mid 2025

- Site compounds establishment on Marion Road and Cross Road intersection, Glengyle Terrace, Anzac Highway and Morphett Road
- Intersection upgrades at:
  - Marion Road and Cross Road
  - Marion Road and Anzac Highway
  - Morphett Road and Anzac Highway
- Construction of the Temporary Tram Maintenance Facility along Peacock Road Adelaide
- Service relocations continue




### Mid 2025

- **Start of major works:**
  - Marion Road and Cross Road, Plympton,
  - Morphett Road, Morphettville
  - South Road, Glandore
- **Tram line temporary closure**



### Late 2025

- **Three level crossings removed**
- **Major construction works complete**
- Tram driver training and testing



### Early 2026 Tram line reopens

### Early to mid 2026

- Finishing works, including:
  - landscaping and urban design
  - lighting
  - wayfinding signage
  - service relocations



## More information

- Visit w [dit.sa.gov.com.au](http://dit.sa.gov.com.au)
- Email [info@TGSPAlliance.com.au](mailto:info@TGSPAlliance.com.au)
- Call 1300 916 976

Timeline is indicative only and subject to change