

# Minutes of Meeting

## Darlington Upgrade Project

### Community Liaison Group Meeting

14 September 2017



SUBJECT: Community Liaison Group Meeting  
Construction Phase  
Meeting 1

Date: 14 September 2017  
Start: 6.30pm  
Finish: 8.30pm

#### ATTENDEES:

Matt Saviana, Matt Leek, Jeanette Koukourou, Natasha Wojcik, Pam Kean, Alan Brodie, Irene Stockbridge, Cheryl Whalan, Suzy Morphett, Simon Hope, Phil Sinnot, Tony (Clark Rubber), David Hack, Lindy Tauber, Yvonne Todd, Raelene Telfer

### 1. Welcome and Apologies

Apologies – Harold Carn, Amie Horner, Reynold David, Darryl Ottewill

Minutes of the previous meeting were accepted, subject to the addition of the word *all* in the sentence. "The CLG observed a one minutes silence in honour of **all** work place fatalities".

### 2. Minutes of Previous Meeting - Review of actions

1. King Neptune update – DPTI are currently in discussion with Shell – **ONGOING** - *DPTI are in discussion to see if King Neptune can be incorporated into the design, Ongoing and removed from the minutes.*
2. Gateway South to advise Raelene on information relating to 'Donate a Day'
  - Planting event at Warriparinga run by City of Marion. Gateway South employees will donate labour and a BBQ.
  - City of Mitcham invited to provide an idea for next year **ACTION**
3. Selgar Ave:
  - Need to review access into Selgar Ave from South Road
    - South Bound right turn – for the project length, there will be no right turn
    - Will this be allowed? **ACTION**
4. Bus Stop #25
  - Blocks view – will be improved when traffic lights installed **ACTION**
  - Ayliffes Road stop 25 to be closed 3/10/17 from first service permanently
  - Signage to go up Mon 25/9/17 – directing customers to the closure and directing them to nearest stop at Ayliffes Road 24A, 250m East.
  - Updated PDF timetables available on Metro Adelaide website
5. Bedford Park noise wall complaints -
  - Bedford Park North Residents unhappy with noise walls?
    - **ACTION**
    - Ayliffe's Road Units – wondering why they aren't getting noise walls – this was explained in detail by Amie at the Strata meeting on 19/9 **ACTION**

6. Darlington website:
  - 1 Month behind – change date
  - Update the location of CLG meeting – completed
  - Update Zones and site office address– completed
  - Update services available? **ACTION**
7. Flinders Link
  - Neil Walsh to attend next meeting
  - Update on progress
8. FOLLOW UP
  - Yellow line marking fading – **ACTION: Gateway CLOSED**
  - Line marking adjacent to Ragless Avenue – **ACTION: Gateway CLOSED**
  - Ensure consistent speed limit signage for cars exiting with Southern Expressway to Main South Road – **ACTION: Gateway**

Upcoming traffic switch will see new line making undertaken between Tonsley Boulevard and Flagstaff Road.

### 3. Project update – Matt Saviana

Location	Activity
South of Expressway	<ul style="list-style-type: none"> <li>• Beams for Bridge 2 &amp; 3 under construction - now due late October</li> <li>• Traffic over the bridge due for late 2017/early 2018</li> <li>• 2 bridges (opposite McDonalds) weigh over 3.5 KT each</li> <li>• Will be driven into place late October – Main South Road will be closed</li> </ul>
Southern Zone, East	<ul style="list-style-type: none"> <li>• Noise wall construction ongoing</li> </ul>
Southern Zone, West	<ul style="list-style-type: none"> <li>• Bridge 2 North Abutment RE Wall to be completed this month</li> <li>• Pile Cap and Retaining Wall ongoing in front of Westpac</li> </ul>
Central Zone, West	
Central Zone, East	<ul style="list-style-type: none"> <li>• Bridge 4 - Stage 1 Complete except backfill, bus stop footpath alignment moved to complete retaining walls for switch</li> <li>• Sturt Road to be temporary realigned during bridge construction – all functionality of the road to remain</li> <li>• Sutton/Mimosa will be the last bridge on the project to be built</li> </ul>
Central Zone, East	<ul style="list-style-type: none"> <li>• Sutton to Maidstone - Noise Walls Nearing Completion</li> </ul>
Northern Zone, East	<ul style="list-style-type: none"> <li>• Maidstone to Shepherds Hill - Noise Walls Nearing Completion</li> <li>• Maidstone Road to Shepherds Hill Road - Asphalt Laying Commenced</li> <li>• Retaining wall re-construction in front of strata units continuing</li> <li>• Working with stakeholders regarding access and a safer u-turn spot</li> </ul>

#### **Traffic Switch 4A**

- Due for late October 2017
- 4 lane surface road will have 2 long term lanes, and 2 temporary.
- There will be no traffic closures during the switch, with traffic to be diverted to Marion Road via temporary traffic lights.
- Adjacent to Bedford Park there will be 4 lanes between Lincoln St. and SEXY
- Further down 8 lanes to prepare for future works

#### **Traffic Switch 4B**

- Due for late 2017/early 2018
- Traffic on Ayliffes Road will be split to create space to build non-stop motorway
- Ayliffes Flyover bridge construction will take 12 months

#### **4. Round table**

- Alan – Bedford Park South residents would to know how and when we are going to consult with stakeholders regarding: resident access, employee access and Ubers.
- McDonalds want to have King Neptune on their land.
- Also questioned the no halting of traffic during the traffic switch.
  - Lots of feedback to give
  - GS to speak with Alan
  - Timelapse/Camera footage
- Pam – nothing to report
- Bruce – nothing to report
- John – had questions about the planned detours; traffic light extension of Birch (Feb 18); look at right turn waiting bay; project timeframe
- Simon – concerns about pot holes throughout the site (Tash to follow up). Also had questions about public transport during closure of MSR, will buses be diverted? Will they use emergency lanes?
- Question about final design for Brookman Ave – left turn only?
- Lindy – connections to Tonsley Boulevard – North bound out of Tonsley there will be one bridge into Norma? Then a u-turn direct into St.Marys?
- Residents in Bedford Park North disappointed with noise walls?
- Road signage into St. Marys – i.e. street signs – Quinlan Ave, etc.
- Phil – send out list

#### **Next meeting:**

28 September 2017 – 6:30pm

Apologies: Lindy, Yvonne, Irene