

Minutes of Meeting



SUBJECT Community Liaison Group Meeting

Date 29 June 2017

Start: 6:00pm

ATTENDEES:

Harold Carn, Jeanette Koukourou, Daryl Ottewill, Pam Kean (John Arthurs Proxy), Reynold David, Andy King, Lisa Earl, Raelene Telfer, Simon Hope, John Jones, Yvonne Todd

1. Welcome and Apologies

Apologies - Kristine Peters, Amie Horner, Tyla Clayson, Bruce Cussans, Lindy Taeuber, Roy Watkins, John Arthur, Kat Vogt

Minutes were accepted with the following adjustment:

Q: Progress on the noise walls?

A: 500-100 of the 720 243 panels have been completed.

The CLG observed a one minutes silence in honour of all workplace fatalities.

2. Minutes of Previous Meeting - Review of actions

1. DPTI to check if John Arthur and John Jones are on the distribution list – **CARRIED OVER ACTION**
2. King Neptune update- DPTI are currently in discussion with Shell – **ONGOING**
3. Bruce to ask businesses what is the best way to receive information - **CARRIED OVER ACTION**
4. Gateway South to provide Zone numbers for the Boardroom map
Gateway South are updating their work zones to three zones, southern central and northern.
A new map to be provided at the August 2017 CLG - **CLOSED**
5. Gateway South to present 'behind the barrier' photos at the next meeting – JK to email to Reynold **ACTION**
6. Gateway South to investigate the pedestrian crossing at Sturt Road and Main South Road intersection
 - The intersection has been reviewed and required changes made. The feedback for the CLG members is that the intersection is functioning better - **CLOSED**
7. DPTI to follow up on pot holes that had been reported on Ayliffes Road
Pot holes have been rectified - **CLOSED**.

8. Gateway South to investigate line marking throughout the project site
 - Yellow line marking trial has commenced, the trial has been successful to date, with positive comments from residents and the CLG.
 - The line marking on the Southern Expressway and Main South Road was raised as a concern. **POST MEETING NOTE:** This section of road has been re-line marked.
9. Gateway South to investigate the concrete barriers at Franklin Avenue and will adjust if possible
 - The banners have been moved to improve line of site - **CLOSED**.
10. DPTI to investigate short term parking bays along the Flinders Drive extension
 - DPTI advised that this is not possible. - **CLOSED**
11. Gateway South to advise Raelene on information relating to 'Donate a Day'
 - Planting event at Warriparinga run by City of Marion. Gateway South employees will donate labour and a BBQ.
 - City of Mitcham invited to provide an idea for next year.

3. Project update

- Delivery of steel for the bridges 2&3 commence arriving from 10 July 2017.
- The pre cast arches for bridge has commenced being installed (Near McDonalds).
- Bridges 2&3 to be constructed of site and wheeled into place across Main South Road.
- Completed noise wall between Riverside Drive and Franklin Avenue.
- Build the ITS building.
- Noise wall between Franklin Avenue and Flinders Drive in progress.
- Traffic switch will occur in the 3rd quarter of 2017.
- Flinders Drive bridge deck almost complete.
- Between Sturt Road and Flinders Drive about to start laying asphalt next week for about five weeks, completed the planter boxes.
- Sturt Road to Mimosa Terrace west side, noise wall complete, getting ready for asphalt, will be completed in the next month.
- Sturt Road to Shepherds Hill Road noise walls have commenced. Asphalt will follow – due to commence around August 2017.
- Works around Ayliffes Junction will start to get busy. Initially piling at night (28m deep) the rigs are too big to work during the day.
- Tonsely to Monroe Tenneco – completing drainage pits, piling wall of the cuttings for the next 2-3 months.
- Traffic over the bridges 2&3 by Christmas 2017.
- The next newsletter will provide details on the traffic switch, including bus stop and pedestrian implications.
- When the traffic switch occurs, at intersection configuration at Sturt and Main South Road will be altered.

Q: What's happening at Ayliffes under the steel plates?

A: Service relocations

Q: Is there a cycle lane allowed for during construction?

A: A map will be prepared for the website –**ACTION GATEWAY**

4. Round table

Darryl

With the announcement of the Springbank Road / Daws Road intersection upgrade, will the frequency on the Tonsley line be increased? -

Flinders link construction will soon commence. These factors will all be considered. DPTI will be mindful of all projects in the Southern Suburbs

When will Flinders Link be operational?

In time for Semester 1, 2019

*Will there be more service once Flinders Link completed – review of the timetable will be undertaken by DPTI - **ACTION DPTI***

Yvonne - Vision down Goodwood Road to join the Tonsley Line – Harold encouraged Yvonne to look at the 30 year plan and AdeLINK (http://www.dpti.sa.gov.au/itlup/new_tram_network)

Safety issue raised of traffic controllers on their mobile phones, raised as a safety concern.

Post meeting note: DPTI investigated - it is walkie-talkies that are being used.

Reynold

Reynold reported that intersection of Riverside and South Road, had a couple of near misses, the Pedestrian traffic has increased and people are stepping out of the parking area and there is a potential for conflict

GATEWAY ACTION to raise at toolbox meeting to ensure that employees are aware. No other issues have been reported on the info, but Gateway gate controller to monitor.

- **The community would like to know about the industrial accident.**
DPTI declined to respond to this question.

Simon

The pedestrian access under the expressway under Warriparinga - north side is reopening
The temporary road will not have formal car parking on it or bike lanes

South road, northbound at Shepherds Hill Road into South Road – the give way sign visibility is questioned - **ACTION:** Gateway to investigate the visibility of the giveaway sign

Simon likes the food van at the gateway South compound. Good reports from the local community.

John –nothing to report

Pam

Franklin Street exit hasn't reopened, delayed due to weather reopening is imminent.
Lighting inspection of Sturt and South Roads to occur - **GATEWAY ACTION**

Are we monitoring the air quality? –yes dust monitoring is occurring on site

GATEWAY ACTION to follow up with the resident concerned

Yvonne Todd

The Development Amendment Plan for the area is coming up for consideration. Yvonne will provide members of the CLG with the details.

Harold provide the following the details:

- The Local Area Plan will be **on public consultation** from Tuesday 4th July until Tuesday 29 August, 2017 (8 weeks)
- **Information sessions** at Flinders University building foyer, Tonsley on:
 - Wednesday 9 August, 2017 from 4pm-6:30pm
 - Saturday 12 August, 2017 from 11am – 1:30pm
- **Public Meeting** Tuesday 12 September, 2017 from 7:00pm @ Marion Bowling Club, Sturt Road, Marion

Next meeting Thursday 27 July 2017.