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PC-CN2 Asset Handover 

1 General 

1.1 The Contractor must handover all assets the Works in accordance with this Part.   

1.2 The following documents are applicable to this Part: 

a) ISO 55001    Asset Management – Management System Requirements. 

b) RAMA-AM-PRC-003   Road & Marine Assets Technical Data Requirements for Projects 
    (KNet#10925806). 

c) RAMA-AM-APP-001   Asset Handover Report (KNet#10908454). 

d) RAMA-AM-PRC-005   Road & Marine Assets – Asset Data Collection Manual  
    (KNet#10918839). 

e) Master Specification Part  PC-CN1 “Testing and Commissioning”. 

1.3 The asset handover shall occur after Testing and Commissioning and before Final Completion. 

2 Asset Management Planning 

2.1 The Contractor must develop an asset handover strategy and plan for asset handover at the 
beginning of the Contract.   

2.2 A Preliminary Asset Completion and Handover Plan must be delivered prior to the start of design 
Hold Point. 

2.3 The Final Asset Completion and Handover Plan must be delivered and approved by the Principal’s 
Representative prior to construction commencing Hold Point. 

3 Pre-requisites to Asset Handover 

3.1 The Contractor must submit the following documentation to the Principal for approval 20 working 
days prior to Asset Handover Hold Point.   

3.2 All reports and manuals must be in DPTI template MSWord format, convertible to Adobe, and be 
bookmarked electronically for easy navigation and referencing.  They must have a formatted style 
guide and linked table of contents. The Contractor can obtain the current DPTI template from the 
Principal’s Representative.   

3.3 The Contractor may add its company logo to the front page of the report or manual provided it is of 
high resolution quality and of a size no larger than DPTI’s logo. 

3.4 The Contractor must submit a set of final approved As-Construction records.   

3.5 If the Contract includes a design component, the Contractor must: 

a) update the Issued For Construction Management Plans and back-draft the red pen “As-
constructed” mark-ups into DPTI format suitable for lodging into the DPTI Plan Room; and 

b) provide certification from the designer that the design intent has been achieved in the final 
constructed works. 

3.6 Commissioning Report must be in accordance with PC-CN1 “Testing and Commissioning”. 

3.7 “”Final Training Manual and Records of Training must be in accordance with PC-CN1 “Testing and 
Commissioning”. 

3.8 “”Final Operations and Maintenance Manual must be in accordance with PC-CN1 “Testing and 
Commissioning”. 
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3.9 “”The Contractor must prepare an Asset Handover report in the format of RAMA-AM-APP-001 Asset 
Handover Report (KNet#10908454) and in accordance with RAMA-AM-PRC-005 Road & Marine 
Assets – Asset Data Collection Manual (KNet#10918839). 

4 Asset Handover 

4.1 The Contractor must provide an Asset Handover Certificate for approval by the Principal once the all 
pre-requisites to Asset Handover have been approved Hold Point.   

4.2 The final Asset Handover Certificate must be signed by the Principal and included in the Final Asset 
Handover Report to achieve Asset Handover.   

4.3 At the time of Asset Handover, the Contract must provide to the Principal: 

a) any keys and access cards; 

b) spare parts and warranties;  

c) software and electronic project files (e.g. Aconex); 

d) Third Party Access arrangement and agreements; 

e) Residual Risk and Hazard Register; and 

f) final defects register demonstrating all defects have been rectified. 

4.4 The final Bank Guarantee will not be released until Asset Handover occurs. 

5 Hold Points 

5.1 The following is a summary of Hold Points referenced in this Part: 

Document Ref. Hold Point Response Time 

4.1 Provision of an Asset Handover Certificate   

 


