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PC-EDM3 Independent Design Certification

1 General

1.1 This Part specifies the requirements for Independent Design Certification. The Contractor must
ensure that Independent Design Certification is undertaken in accordance with the requirements of
this Part.

1.2 The following definitions apply to terms used in this Part:

Term Definition

A separate Design Review undertaken by the Principal or an organisation
engaged by the Principal.

An authority separate to the Principal with ownership, liability or “care and
control” of an asset within and / or adjacent to the Site.

An independent design analysis, calculations and / or models based on the
Independent Design Contractor’s design drawings, reports and specification and extensive
Analysis review / checking of the design documents to confirm compliance and
enable Independent Design Certification of the Design.

An independent design certification to assure compliance of the design with
the stated objectives, the Project requirements, government requirements

Design Review

External Authority

Independent Design

Certification .

and statutory requirements.
Independent Design The organisation(s) and the nominated representative(s) who provide
Certifier Independent Design Certification.

An independent detailed and extensive review / checking of the design
inputs, process, documents, drawings, reports, calculation, models and
specifications and enable Independent Design Certification of the Design.

Independent Design
Review

2 Obligations of the Independent Design Certifier

2.1 The Design Certifier must be Independent to the Designer’s and / or Contractor’s organisation.

2.2 The Independent Design Certifier must not have participated in the preparation of any part of the
design of the Works in any manner whatsoever;

2.3 Inperforming its obligations under this Contract, the Independent Design Certifier must act:
a) impartially, honestly, diligently and reasonably; and

b) with the degree of professional, knowledge, skill, expertise, experience and care which would
be reasonably expected of an expert professional providing services similar to those required
under the Contract;

¢) independently of the Principal, Designer’s and / or Contractor’s organisation and any of their
subcontractors or consultants, and

d) within any timeframe specified in this Contract.

2.4 The Independent Design Certifier acknowledges that the Principal is relying upon the knowledge,
skill, expertise and experience of the Independent Design Certifier in the performance of its
obligations and is entitled to rely on any certificate or other document signed or given by the
Independent Design Certifier pursuant to this Contract.

3 Obligations of the Contractor
3.1 The Designer and / or Contractor must not hinder or restrict the Independent Design Certifier to
complete its obligations under its Contract. The Contractor must:

a) not interfere with or attempt to improperly influence the Independent Certifier in the performance
of any of its services;

b) give the Independent Design Certifier access to the Site and to all documentation that is
reasonably necessary for the Independent Design Certifier to carry out its functions; and

Master Specification 4



Project Controls PC-EDMS3 Independent Design Certification

4.1

4.2
4.3

4.4

5.1

52
5.3

54

55

5.6

5.7

5.8

6.1

6.2

6.3

c) co-operate with, and not impede, the Independent Design Certifier in the performance of its
duties.

Delegation of Authority

The powers, duties, discretions and authorities vested in the Minister, Principal’s Representative,
Principal’s Authorised Person or Principal under the clauses listed in the Contract and DPTI Master
Specification may be delegated to the Independent Design Certifier.

The Principal shall confirm in writing the delegation of Authority in accordance with the Contract.

Where the Independent Design Certifier identifies any ambiguity in the delegation of authority under
this clause the Independent Design Certifier shall write to the Principal Representative to clarify the
ambiguity.

Provision of a request to clarify any ambiguity error or omission in the delegation of authority shall
constitute a Hold Point.

Selection of the Independent Design Certifier

The selection and engagement of the Independent Design Certifier is to be as detailed within the
project procurement plan and / or project scope.

The Independent Design Certifier may be from a single organisation or a number of organisations.

Where the Independent Design Certifier is to be engaged directly by the Principal the Principal shall
advise the Contractor of the Independent Design Certifier within 10 Business Days of the Date of
Contract.

The Principal reserves the right to engage the DPTI Technical Services to undertake Independent
Design Certification duties.

Where the Independent Design Certifier is to be engaged as a tripartite agreement or within an
Alliance or Delivery Partner, within 10 Business Days of the Date of Contract, the Contractor must
submit to the Principal’s Representative the Preferred Subcontractor for Independent Design
Certification services (minimum 3) that the Contractor considers are suitable to undertake the Design
Certification for the Contract.

Where the Independent Design Certifier is to be engaged directly by the Contractor, within 10
Business Days of the Date of Contract, the Contractor must submit to the Principal’s Representative
the recommended Independent Design Certifier.

Provision of the Preferred Subcontractor list of selected Independent Design Certifier(s) shall
constitute a Hold Point.

The Principal will review the proposed Independent Design Certifier and accept or otherwise.

Independent Design Certification Personnel

The Independent Design Certifier must include personnel with a sufficient degree of knowledge, skill,
expertise and experience to perform its obligations under this Contract.

The Independent Design Certifier personnel must:

a) meet the requirements for qualifications, and competency;

b) perform the services required of their respective positions; and

c) be available for consultation as any party may reasonably require from time to time.

Key Independent Design Certifier personnel must not be removed without the prior written consent
of the Principal (which consent must not be unreasonably withheld) and if any of the people are
removed:
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a) they must be replaced by people of at least equivalent qualifications, knowledge, skill, expertise
and experience; and

b) prior to removal and replacement, there must be a proper and adequate handover to ensure
that the new personnel have a reasonable understanding of the Project and the services.

6.4 The Principal may direct the Independent Design Certifier to remove from the performance of the
Services. Independent Design Certifier must comply with any such direction.

6.5 The Independent Design Certifier must have nominated representatives for each disciple with
qualifications, experience and skill appropriate for the design element being Independently Certified.

Competency

6.6 The Contractor and Independent Design Certifier shall undertake, assessment and provide evidence
on the competency assessment of all personnel engaged to undertake Independent Design
Certification activities.

6.7 Competency assessment of the Independent Design Certifier's personnel shall constitute a Hold
Point.

7 Correspondence with the Independent Design Certifier

7.1 The Minister may correspond and / or meet directly with the Independent Design Certifier at any time.
All correspondence and / or meeting minutes between the Principal and Independent Design Certifier
will be in writing and provided to the Contractor.

7.2 All correspondence between the Contractor and Independent Design Certifier (excluding commercial

8.1

8.2

8.3

correspondence) must be in writing and copied to the Principal for their information.

Independent Design Certification Process

The Independent Design Certification process must:

a) be a structured independent process integrated through the design lifecycle;
b) be transparent to the Designer and / or Contractor;

¢) include consultation with DPTI Technical Services;

d)

e) include consultation with any specified external Authorities.

Include consultation with DPTI Asset Management Personnel, and

The Designer and / or Contractor’s Quality Management Plan and Design must include processes
and procedures for ensuring the results of Independent Design Certification process are incorporated
into the design lifecycle.

The Designer and / or Contractor’s Program must include appropriate allowance for the Independent
Design Certification process.

Review of Project Requirements

8.4

8.5

The Independent Design Certification process must include a detailed review of the design
documents to ensure the Principal’s Requirements are achieved including:

a) Safety in design requirements;
b) Maintenance in design requirements;
c) Constructability of the design including temporary loading; and

d) Whole of life considerations.

The Independent Design Certifier shall consult with the Principal’s Technical Services and Asset
Maintenance personnel to clarify any ambiguity, error or omission in the Project Requirements.
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8.6  Provision of a request to clarify any ambiguity, error or omission in the Project Requirements shall
constitute a Hold Point.

Requirements Management

8.7 The Independent Design Certifier must systematically identify and record the Project Requirements,
and statutory requirements.

8.8  Within the Independent Design Certification process the Independent Design Certifier must verify
and review the Design’s compliance to the requirements and trace and verify the Design’s
compliance to the requirements.

8.9 The compliance of the Design shall be communicated to both the Principal’s Representative and the
Contractor in a Requirements Management included in the Independent Design Certification Report.

8.10 The Independent Design Certifier shall document the outcome of the Independent Design review /
analysis and compliance to the project requirements within a comments and issues form at stages
of the design development as detailed in PC-EDM1 “Design Management”.

8.11 Submission of the documentation detailing the outcome of the design review at each design gate
shall constitute a Hold Point.

Technical Meetings

8.12 The Independent Design Certifier must attend and independently participate in all technical design
review meetings or workshops held between the Contractor and Minister, unless directed otherwise
by the Principal’'s Representative.

8.13 The Independent Design Certifier must present issues identified through the design lifecycle and the
outcomes of their work completed.

Consultation with DPTI Technical and Maintenance Specialist

8.14 Following and / or during the Independent Design Certification process the Independent Design
Certifier is to consult and / or meet with the nominated DPTI technical and maintenance specialists /
personnel to:

a) demonstrate the nature and extent of Independent Design Verification completed to date;
b) advise on issues and / or discrepancies identified through the Independent Design Verification;

¢) document any additional items and or clarification the DPTI technical and maintenance
personnel;

d) advise on Contractor’s response on identified issues from previous packages;

e) advise when identified issues have been addressed by the Contractor and closed by the
Independent Design Certifier.

8.15 The Independent Design Certifier shall liaise with the Principal’s Representative to nominate the
appropriate technical and maintenance specialist to consult with for each design package.

Independent Design Review of Design Documents

8.16 The Independent Design Certifier must complete an Independent Design Review of the Contractor’s
Design documents of all design packages as specified in project scope.

8.17 The Independent Design Certifier shall ensure extent and level of review detail is commensurate with
the risk and complexity of the element being Independently Certified as detailed in the Independent
Design Certifier's Risk Assessment.

8.18 The Independent Design Certifier must identify issues (or potential issues) with compliance to the
project requirements and specification and any additional comments based on its experience will
assist the design achieving the project objectives and requirements.

8.19 Where the Independent Design Certifier identifies a potential non-compliance to the project scope
the Independent Design Certifier must notify the Principal of the potential non-compliance.
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8.20

The Independent Design Certifier identified issues and comments, and the designer’s response shall
be documented in an Issues and Comments Form for each individual package and design
submission.

Independent Design Analysis

8.21

8.22

8.23

8.24

9.1

9.2
9.3

9.4

9.5

10

10.1

10.2

10.3

10.4

11

The Independent Design Certifier shall identify in the Independent Design Certifier's Risk
Assessment, risk items that warrant Independent Design Analysis to ensure compliance of the
Design to the Requirements.

As a minimum the Independent Design Certifier shall undertake, Independent Design Analysis as
specified in Project of Independent Design Certification Services.

The Independent Design Analysis shall be based on the Contractor’s construction drawings and
specifications. The Independent Design Certifier must confirm compliance (or otherwise) to the
Project Requirements.

The Independent Design Certifier's issues and comments, and the designer’s response shall be
documented in an Issues and Comments Form for each individual package and design submission.

Independent Design Certification Report

The Independent Design Certifier must prepare a report of the outcome of the Independent Design
Certification process.

Independent Design Certification Reports shall be developed for each technical discipline.

The Independent Design Certification Report shall be submitted at the completion if the IFC design
review for each technical discipline.

Independent Design Certification Report(s) must include as a minimum:
a) identification of technical discipline that the report relates to;
b) details of the extent of services completed;

c) issues & comments identified and resolved during the Independent Design Certification process
at each design gate;

d) summary & detailed outputs of Independent Design Analysis; and

e) reporting on compliance of the design to the requirements.

Provision of the Independent Design Certification Report will constitute a Hold Point.

Independent Design Certificate

The Independent Design Certifier shall provide a certificate to confirm the Independent Design
Certification services have been completed in accordance with their

Independent Design Certificates must be in accordance with the form included in Appendix 1:
Independent Design Certificate. The Certificate must not be qualified in any way that could lessen
the effect of the certificate without the written acceptance of the Principal’'s Representative.

Where the Independent Design Certifier identifies an issue that will limit providing an Independent
Design Certificate or will require a condition to the Certificate, the Independent Design Certifier shall
immediately raise the issue or condition to the Contractor’s and Principal’s attention for clarification.

Provision of the Independent Design Certification Certificate will constitute a Hold Point.

Amendments to the IFC Design

Any proposed change to the Design documents after the issue of the Issued for Construction design
document must be reviewed by the Principal to determine if the proposed change could potentially
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12

12.1

12.2

12.3

12.4

12.5

12.6

have an impact on the nature of the design and warrants as review by the Independent Design
Certifier.

Where the Principal determines the proposed change warrants a review by the Independent Design
Certifier, the proposed design change may be referred to the Independent Design Certifier for review
and written confirmation that the Independent Design Certificate remains valid.

Where the Independent Design Certifier advises the amendment to the design has the potential to
validity of the Independent Design Certificate, the Independent Design Certifier must undertake
further analysis and / or review to confirm the design complies with the requirements of the Project
Requirements and issue and amended Independent Design Certification Certificate.

Provision of the amended Independent Design Certification Certificate will constitute a Hold Point.

Scope of Independent Design Certification Activities

The Independent Design Certifier shall undertake the Independent Design Certification in
accordance with the Independent Design Certifier's defined scope and the requirements state herein.

The scope of the Independent Design Certifier activities is to be determined on a risk based approach
to ensure the extent and level of Independent Design Certification activities are commensurate with
risk of non-compliance of the design documents and the resulting risk of non-compliance is mitigated
“so far as reasonably practical”.

The Independent Design Certifier must undertake a risk based review of the defined scope in-
consultation with representative of the Principal (including DPTI asset managers & technical
specialists) and Contractor as appropriate.

In the event the risk assessment identifies any ambiguity, error or omission on the Scope of the
Independent Design Certification services the Independent Design Certifier shall write to the Principal
to confirm the scope of services.

Provision of the Independent Design Certifier risk assessment to confirm the Scope of Independent
Design Services shall constitute a Hold Point.

Unless agreed otherwise based on the Project Specific elements, constraints or scope the Scope of
Independent Design Certification Activities shall be as detailed here-in.

Structures and Major Temporary Works

12.7

12.8

For the purpose of this clause only:

a) “Major Temporary Works” means any temporary works which would have serious
consequences (such as a risk to the safety of any person, a delay to work on the critical path or
a compromise to the quality of the Works) in the event of the failure of the temporary works to
perform as intended.

b) “Structures” includes bridgeworks, major service / drainage structures, overhead gantries,
retaining walls greater than 1.0 m high and non-standard traffic barriers.

The scope of the Independent Design Certification must include, but not be limited to:
a) Independent Design Review of the design assumptions, parameters and techniques;

b) Independent Design Analysis to ensure that the strength, stability, serviceability and other
requirements defined in the Requirements including:

i) Structures as a whole;
i) Individual structural elements; and
iii) Major Temporary Works.
c) Independent Design Review to ensure compliance of:
i) proposed erection procedures;
ii) falsework, particularly regarding lateral stability; and
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iii) any temporary work or demolition work.
d) Independent Design Review to confirm:
i) the accuracy of drawings, reports and specifications including:
 critical detailing and geometry;
» specifications for materials.

ii) the structure achieves the specified durability requirements.

Geotechnical Matters

12.9

The scope of Independent Design Certification must include, but not be limited to:
a) Independent Design Review of:
i) the adopted geotechnical Category in accordance with AS 5100 "Bridge Design";
ii) the foundation investigations, assumptions and interpretations;
i) the design assumptions, parameters, methodologies;
iv) the material properties adopted.
b) Independent Desigh Review of:
i) geotechnical foundations;
ii) long term and short term settlement calculations; and

iii) the accuracy of design drawings, reports and specifications.

Road Design

12.10 The scope of Independent Design Certification of the road design must include, but not be limited to,

12.11

Independent Design Review of:

a) the design assumptions, parameters and methodologies including - context sensitive design
approach;

b) the roadway geometric design;
c
d

e) verge design;

)
) the roadway safety barriers;

) the safe systems approach;

)

f) Integration of other design elements with the road design (e.g. landscaping);
g) any temporary traffic design;

h) the accuracy of drawings, reports and specifications.

The scope of Independent Design Certification of the road design of the pedestrian and cycling
facilities designs must include, but not be limited to, Independent Design Review of:

a) the design assumptions, parameters and methodologies;
b
c
d

e) the accuracy of design drawings, reports and specifications; and

pathways and ramps geometric design;
alignment of facilities to pedestrian and cyclists “desire’ lines;
accessibility of pedestrian facilities and compliance to Disability and Discrimination Act;

)
)
)
)

f) The Crime Prevention Through Environmental Design Procedures and Reports.

Traffic Modelling

12.12 The scope of Independent Design Certification of the Traffic modelling must include, but not be

limited to, Independent Design Review of:
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a) the design assumptions, parameters and methodologies;

b) traffic demand and route assessment modelling outcomes;

d

e) traffic weaving and ramp operation;

)
)
c) signalised intersection modelling;
) level of service;

)

f) integration of traffic modelling outcomes with ITS operation.

Traffic Control Devices

12.13 Traffic control devices shall be reviewed by DPTI Roads and Marine Services, Traffic Services and
are not included in the Independent Design Certification process.

Pavements

12.14 The scope of Independent Design Certification of the pavement design must include, but not be
limited to, Independent Design Review of:

a) subgrade material properties adopted within the pavement design;
b) pavement material properties;

c¢) design traffic and pavement loading;

d) any geotechnical issues which may affect pavement performance;
e) the maintenance strategies and while of life analysis; and

f) the accuracy of design drawings, reports and specifications.

12.15 The scope of Independent Design Certification of the pavement design must include, but not be
limited to, Independent Design Analysis of:

a) pavement structural design.
Lighting Design
12.16 The scope of Independent Design Certification of the lighting design must include, but not be limited
to, Independent Design Review of:
a) the design assumptions, parameters and methodologies;
b) the lighting and electrical design including:
i) light luminance (lux levels);
ii) lighting wiring;
iii) switchboards;
iv) conduit design.
¢) maintenance access strategies & maintenance methodologies;
d) the compliance to electrical regulations;
e) the compliance with Office of the Technical Regulator’s requirements;
f) the accuracy of design drawings, reports and specifications.

Stormwater Management and Drainage Design

12.17 The scope of Independent Design Certification of the stormwater management design must include,
but not be limited to, Independent Design Review of:

a) the design assumptions, parameters and methodologies;
b) the design storm events are covered by the design;

c) the stormwater design calculations;
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d) stormwater management infrastructure and drainage network; and

e) the accuracy of design drawings, reports and specifications.

Authority Services

12.18 The scope of Independent Design Certification of the Authority Services is limited to Independent
Design Review of the coordination and integration of the Authority services design with the Works.

Landscape and Architectural Design

12.19 The scope of Independent Design Certification of the landscaping and architectural design must
include Independent Design Review to confirm compliance design requirements. (Note: ODASA
may be consulted and when available, can undertake this role).

Environmental

12.20 The scope of Independent Design Certification of the Environmental Elements shall include
Independent Design Review of the design to confirm compliance to the Environmental Design
requirements.

Noise Modelling

12.21 Independent Design Certification of the noise assessment (and treatment measures, where required)
must as a minimum confirm compliance of:

a) modelling assumptions / inputs, monitoring, parameters and methodologies;
b) the compliance with DPTI's Road Traffic Noise Guidelines;

c) the compliance with the EPA’s Guidelines for the assessment of noise from railway
infrastructure; and

d) Independent Design Review of the noise modelling, calculations and treatment measures.

13 Hold Point
13.1 The following is a summary of Hold Points referenced in this Part:
Document Ref. Hold Point Response Time
4.4 Clarification of any ambiguity error or omission in the delegation of

) authority
5.7 Contractor’s Preferred list of Independent Design Certifiers 10 Working Days
6.7 Engagement of the Independent Design Certifier(s) 10 Working Days
8.6 Clarification of any ambiguities in the Project Requirements 10 Working Days
8.11 Detailing the outcome of the design review at each design gate 10 Working Days
9.5 Provision of Independent Design Certification Report 10 Working Days
10.4 Independent Design Certification 10 Working Days
11.4 Amended the Independent Design Certificate 10 Working Days
125 Lr:}c:)%%endent Design Certifier's Risk Assessment & confirmation of 10 Working Days
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14 Appendix 1: Independent Design Certificate

Project:

Design Certifier:
Certificate Number:
Design Package:

Independent Design Certification has been undertaken on the design documents listed below. In
undertaking the Independent Design Certification review | certify in my professional assessment:

a) Independent Design Certification Services as defined in the Independent Design Certifier's
Scope has been completed;

b) the drawings, reports and specifications that have been checked by the Independent Design
Certifier accurately describe the Works;

c) the design documents that have been checked by the Independent Design Certifier comply with
the Principals’ or legislative requirements.

Design Documents:
Document No. Rev Document Title

Conditions of Certification:*

* Note: Written approval from the Principal’s Representative of any conditions to certification must be
submitted with the Certificate.

Independent Design Certifier Representative (NER, CPEng, etc.)

Name: Qualifications
Position:

Signed:
Date:
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